
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/10/2012

ESTIMATE SUMMARY 11:46:01

CONTID: C18018A        ESTIMATE NO: 0008 PROG 2005

PCN: 18018A-BID   COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 PARACHUTE WEST INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0702-310                   

I-70 PARACHUTE WEST INTERCHANGE

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 11/25/2012 DATE TIME STARTED 03/19/2012

7353 S. EAGLE STREET DATE LET 12/22/2011 DATE WORK BEGAN 03/19/2012

 DATE AWARDED 01/11/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/23/2012 DATE ACCEPTED

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/19/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,014,983.22 PARTICIPATING $ $ 1,324,613.37

AWARD PROJECT AMT: 8,146,412.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

108.15

FIXED COMPLETION DATE

FIXED COMPLETION DATE

92.26%

620,016.48

1,324,613.37

1,324,613.37

1,324,613.37

$

$

$

$

7,394,966.74

0.00

7,394,966.74

0.00

7,394,966.74

-122,196.19

0.00

7,272,770.55

0.00

AMOUNT DUE 7,272,770.55 1,324,613.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,324,613.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

252.0 TIME ALLOW: 11/6/2012 ??:??:??

ORIG TIME ALLOW: 10/31/2012 ??:??:??



CONTID: C18018A        COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

98,900.00000 98,900.001.000

0.00

0010 Removal of Structure (Special) 1.000

0.000

202-00002  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0015 Removal of Riprap 0.000

0.000

202-00027  
 

0.000

SY  

38.00000 0.000.000

0.00

0020 *Removal of Asphalt Mat (Planing) 15,951.000

0.000

202-00240  
 

15,951.000

SY  

2.00000 31,902.0015,951.000

0.00

0025 *Removal of Ground Sign 6.000

0.000

202-00810  
 

6.000

EACH

54.00000 324.006.000

0.00

0030 *Removal of Fence 3,981.000

0.000

202-01000  
 

3,981.000

LF  

1.70000 6,767.703,981.000

0.00

0035 *Removal of Guardrail Type 3 4,462.000

0.000

202-01130  
 

4,462.000

LF  

2.40000 10,708.804,462.000

0.00

0040 *Removal of End Anchorage 7.000

3.000

202-01300  
 

10.000

EACH

160.00000 1,600.0010.000

480.00

0045 *Embankment Material (Complete In Place) 298,661.000

0.000

203-00060  
 

298,661.000

CY  

5.55000 1,657,568.55298,661.000

0.00

0050 Muck Excavation 874.000

0.000

203-00100  
 

874.000

CY  

16.00000 13,984.00874.000

0.00

0055 Backhoe 21.000

0.000

203-01510  
 

21.000

HOUR

150.00000 3,150.0021.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Combination Loader 8.000

0.000

203-01594  
 

8.000

HOUR

76.00000 608.008.000

0.00

0065 *Potholing 27.500

0.000

203-01597  
 

27.500

HOUR

210.00000 5,775.0027.500

0.00

0070 Laborer 80.000

0.000

203-02330  
 

80.000

HOUR

32.00000 2,560.0080.000

0.00

0075 *Erosion Log (20 Inch) 800.000

0.000

208-00009  
 

800.000

LF  

7.00000 5,600.00800.000

0.00

0080 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

2.20000 0.000.000

0.00

0085 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

740.00000 1,480.002.000

0.00

0090 *Storm Drain Inlet Protection 18.000

0.000

208-00050  
 

18.000

EACH

210.00000 3,780.0018.000

0.00

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

1,300.00000 1,300.001.000

0.00

0100 Removal and Disposal of Sediment (Labor) 7.000

0.000

208-00103  
 

7.000

HOUR

48.00000 336.007.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

9.000

HOUR

97.00000 873.009.000

0.00

0110 Erosion Control Supervisor 158.000

0.000

208-00206  
 

181.000

DAY 

50.00000 7,900.00158.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

0.000

GAL 

0.85000 0.000.000

0.00

0120 *Adjust Guardrail 188.000

4,110.000

210-04200  
 

4,298.000

LF  

8.00000 34,384.004,298.000

32,880.00

0125 *Seeding (Native) 0.000

21.400

212-00006  
 

21.400

ACRE

320.00000 6,848.0021.400

6,848.00

0130 *Soil Conditioning 0.000

0.000

212-00032  
 

21.400

ACRE

1,000.00000 0.000.000

0.00

0135 *Mulching (Weed Free Straw) 0.000

13.500

213-00004  
 

13.500

ACRE

3,000.00000 40,500.0013.500

40,500.00

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

21.400

ACRE

1,200.00000 0.000.000

0.00

0145 *Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

2,051.000

SY  

2.00000 0.000.000

0.00

0150 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000

HOUR

160.00000 0.000.000

0.00

0155 *Wildlife Biologist 14.000

0.000

240-00000  
 

14.000

HOUR

90.00000 1,260.0014.000

0.00

0160 Removal of Nests 5.000

0.000

240-00010  
 

5.000

HOUR

75.00000 375.005.000

0.00

0165 *Aggregate Base Course (Class 2) 0.000

0.000

304-02000  
 

0.000

TON 

15.00000 0.000.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Aggregate Base Course (Class 6) 15,426.540

2,490.370

304-06000  
 

17,916.910

TON 

21.00000 376,255.1117,916.910

52,297.77

0175 *Hot Mix Asphalt (Patching) (Asphalt) 23.950

0.000

403-00720  
 

23.950

TON 

130.00000 3,113.5023.950

0.00

0180 *Hot Mix Asphalt (Grading SX) (100) 9,407.330

8,669.690

403-34801  
 

18,077.020

TON 

43.00000 777,311.8618,077.020

372,796.67

0185 *Asphalt Cement Performance Grade (PG 76-28) 24.660

458.560

411-03345  
 

520.000

TON 

850.00000 410,737.00483.220

389,776.00

0190 *Asphalt Cement Performance Grade (PG 64-22) 466.910

-8.680

411-03354  
 

520.000

TON 

610.00000 279,520.30458.230

-5,294.80

0195 *Emulsified Asphalt (Slow-Setting) 1,083.000

0.000

411-10255  
 

8,388.000

GAL 

4.10000 4,440.301,083.000

0.00

0200 *Concrete Pavement (10 Inch) 7,972.000

-241.000

412-01000  
 

7,972.000

SY  

60.00000 463,860.007,731.000

-14,460.00

0200 MATERIAL ALLOWANCE Dowel Bar Baskets 0.000

0.000SY  

3.92000 0.000.000

0.00

0205 *Concrete Pavement (10 Inch) (Special) 1,021.000

0.000

412-01001  
 

1,021.000

SY  

79.00000 80,659.001,021.000

0.00

0210 Geotextile (Separator) (Class 1) 1,307.000

41.000

420-00132  
 

1,348.000

SY  

2.50000 3,370.001,348.000

102.50

0215 Geotextile (Separator) (Class 2) 30,595.000

0.000

420-00133  
 

30,595.000

SY  

1.40000 42,833.0030,595.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 Riprap (6 Inch) 204.000

0.000

506-00206  
 

204.000

CY  

81.00000 16,524.00204.000

0.00

0225 Riprap (9 Inch) 221.000

19.000

506-00209  
 

240.000

CY  

88.00000 21,120.00240.000

1,672.00

0230 Riprap (12 Inch) 122.000

0.000

506-00212  
 

122.000

CY  

100.00000 12,200.00122.000

0.00

0235 Concrete Slope and Ditch Paving 49.400

59.200

507-00000  
 

108.600

CY  

660.00000 71,676.00108.600

39,072.00

0240 Concrete Class D (Wall) 37.000

0.000

601-03050  
 

37.000

CY  

910.00000 33,670.0037.000

0.00

0245 *Reinforcing Steel (Epoxy Coated) 3,345.000

0.000

602-00020  
 

3,345.000

LB  

1.10000 3,679.503,345.000

0.00

0250 18 Inch Reinforced Concrete Pipe (Complete In Place) 210.000

0.000

603-01185  
 

210.000

LF  

110.00000 23,100.00210.000

0.00

0255 24 Inch Reinforced Concrete Pipe (Complete In Place) 293.000

0.000

603-01245  
 

293.000

LF  

100.00000 29,300.00293.000

0.00

0260 36 Inch Reinforced Concrete Pipe (Complete In Place) 217.000

0.000

603-01365  
 

217.000

LF  

140.00000 30,380.00217.000

0.00

0265 48 Inch Reinforced Concrete Pipe (Complete In Place) 181.000

0.000

603-01485  
 

181.000

LF  

180.00000 32,580.00181.000

0.00

0270 18 Inch Reinforced Concrete End Section 4.000

0.000

603-05018  
 

4.000

EACH

540.00000 2,160.004.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4.000

EACH

590.00000 2,360.004.000

0.00

0280 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

2.000

EACH

1,100.00000 2,200.002.000

0.00

0285 48 Inch Reinforced Concrete End Section 2.000

0.000

603-05048  
 

2.000

EACH

1,800.00000 3,600.002.000

0.00

0290 18 Inch Corrugated Steel Pipe 347.000

0.000

603-10180  
 

347.000

LF  

62.00000 21,514.00347.000

0.00

0295 48 Inch Corrugated Steel Pipe 88.000

0.000

603-10480  
 

88.000

LF  

180.00000 15,840.0088.000

0.00

0300 48 Inch Steel End Section 1.000

0.000

603-30048  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

1,552.000

606-00301  
 

1,552.000

LF  

15.00000 23,280.001,552.000

23,280.00

0310 *End Anchorage Type 3D 0.000

3.000

606-01340  
 

3.000

EACH

810.00000 2,430.003.000

2,430.00

0315 *Transition Type 3G 0.000

4.000

606-01370  
 

4.000

EACH

1,100.00000 4,400.004.000

4,400.00

0320 *End Anchorage (Flared) 0.000

11.000

606-02005  
 

11.000

EACH

1,600.00000 17,600.0011.000

17,600.00

0325 *End Post 3.000

0.000

607-00005  
 

3.000

EACH

440.00000 1,320.003.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *Corner and Line Brace Post (Special) 8.000

0.000

607-00020  
 

8.000

EACH

520.00000 4,160.008.000

0.00

0335 *Fence Deer 1,502.000

452.000

607-11350  
 

1,954.000

LF  

9.50000 18,563.001,954.000

4,294.00

0340 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

2.30000 0.000.000

0.00

0345 *16 Foot Gate (Special) 0.000

2.000

607-60117  
 

2.000

EACH

1,100.00000 2,200.002.000

2,200.00

0350 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000

LF  

33.00000 0.000.000

0.00

0355 *Curb and Gutter Type 2 (Section I-B) 1,902.000

0.000

609-21010  
 

1,902.000

LF  

19.00000 36,138.001,902.000

0.00

0360 *Curb and Gutter Type 2 (Section II-B) 2,566.000

0.000

609-21020  
 

2,566.000

LF  

24.00000 61,584.002,566.000

0.00

0365 *Curb and Gutter Type 2 (Section I-B) (Special) 854.000

0.000

609-21110  
 

854.000

LF  

30.00000 25,620.00854.000

0.00

0370 *Median Cover Material (6 Inch Patterned Concrete) 16,986.000

14,863.000

610-00026  
 

31,849.000

SF  

6.50000 207,018.5031,849.000

96,609.50

0375 *Delineator (Type I) 0.000

0.000

612-00001  
 

183.000

EACH

16.00000 0.000.000

0.00

0380 *Delineator (Type II) 0.000

0.000

612-00002  
 

54.000

EACH

18.00000 0.000.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *Delineator (Type III) 0.000

0.000

612-00003  
 

10.000

EACH

21.00000 0.000.000

0.00

0390 *2 Inch Electrical Conduit (Plastic) 9,494.000

20.000

613-01200  
 

9,514.000

LF  

8.00000 76,112.009,514.000

160.00

0395 *3 Inch Electrical Conduit (Plastic) 642.000

0.000

613-01300  
 

642.000

LF  

9.00000 5,778.00642.000

0.00

0400 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

85,900.00000 0.000.000

0.00

0405 *Luminaire (Special) 0.000

0.000

613-16000  
 

32.000

EACH

900.00000 0.000.000

0.00

0410 *Light Standard Metal (25 Foot) 0.000

0.000

613-34250  
 

18.000

EACH

1,400.00000 0.000.000

0.00

0415 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

14.000

EACH

1,900.00000 0.000.000

0.00

0420 *Concrete Foundation Pad 0.000

2.000

613-40000  
 

2.000

EACH

1,500.00000 3,000.002.000

3,000.00

0425 *Light Standard Foundation 1.000

0.000

613-40010  
 

32.000

EACH

1,200.00000 1,200.001.000

0.00

0430 *Lighting Control Center 0.000

2.000

613-50100  
 

2.000

EACH

15,500.00000 31,000.002.000

31,000.00

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

34.000

SF  

15.00000 0.000.000

0.00
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

544.000

SF  

19.00000 0.000.000

0.00

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

1,390.000

SF  

23.00000 0.000.000

0.00

0450 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

212.000

LF  

46.00000 0.000.000

0.00

0455 *Steel Sign Post (W 12x26) 0.000

0.000

614-01226  
 

233.000

LF  

53.00000 0.000.000

0.00

0460 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

6.000

EACH

140.00000 0.000.000

0.00

0465 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

53.000

EACH

310.00000 0.000.000

0.00

0470 *Concrete Footing (Type 3) 10.000

2.000

614-03003  
 

12.000

EACH

1,000.00000 12,000.0012.000

2,000.00

0475 *Concrete Footing (Type 7) 10.000

0.000

614-03007  
 

10.000

EACH

1,200.00000 12,000.0010.000

0.00

0480 Embankment Protector Type 3 4.000

0.000

615-00030  
 

4.000

EACH

760.00000 3,040.004.000

0.00

0485 Embankment Protector Type 5 4.000

0.000

615-00050  
 

4.000

EACH

370.00000 1,480.004.000

0.00

0490 Pond Lining 0.000

5,056.000

622-01025  
 

5,056.000

SY  

4.10000 20,729.605,056.000

20,729.60
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PCN: 18018A-BID   ESTIMATE RUN 12/10/2012

PROJECT: IM 0702-310                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:46:01

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *Construction Surveying 0.920

0.000

625-00000  
 

1.000

L S 

50,900.00000 46,828.000.920

0.00

0500 *Construction Surveying (Hourly) 33.000

0.000

625-00001  
 

33.000

HOUR

140.00000 4,620.0033.000

0.00

0505 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

650,000.00000 650,000.001.000

0.00

0510 *Public Information Services 0.750

0.250

626-01000  
 

1.000

L S 

15,500.00000 15,500.001.000

3,875.00

0515 *Epoxy Pavement Marking 0.000

295.000

627-00005  
 

295.000

GAL 

81.00000 23,895.00295.000

23,895.00

0520 *Pavement Marking Paint (Waterborne) 200.000

0.000

627-00011  
 

480.000

GAL 

34.00000 6,800.00200.000

0.00

0525 *Preformed Thermoplastic Pavement Marking 0.000

63.000

627-00070  
 

63.000

SF  

19.00000 1,197.0063.000

1,197.00

0530 *Flagging 5,252.250

966.250

630-00000  
 

7,000.000

HOUR

24.00000 149,244.006,218.500

23,190.00

0535 *Traffic Control Inspection 44.000

7.000

630-00007  
 

51.000

DAY 

41.00000 2,091.0051.000

287.00

0540 *Traffic Control Management 156.000

26.000

630-00012  
 

182.000

DAY 

530.00000 96,460.00182.000

13,780.00

0545 *Construction Traffic Sign (Panel Size A) 27.000

21.600

630-80341  
 

58.000

EACH

11.00000 534.6048.600

237.60
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PERIOD

11:46:01
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CAT NO0200 ROADWAY 

0550 *Construction Traffic Sign (Panel Size B) 28.500

22.800

630-80342  
 

57.000

EACH

11.00000 564.3051.300

250.80

0555 *Construction Traffic Sign (Panel Size C) 1.000

2.600

630-80343  
 

6.000

EACH

11.00000 39.603.600

28.60

0560 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

4.000

EACH

8,100.00000 29,160.003.600

12,960.00

0565 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2.000

EACH

320.00000 576.001.800

256.00

0570 *Drum Channelizing Device 66.500

53.200

630-80360  
 

133.000

EACH

32.00000 3,830.40119.700

1,702.40

0575 Drum Channelizing Device (With Light) (Flashing) 10.000

8.000

630-80363  
 

20.000

EACH

32.00000 576.0018.000

256.00

0580 Concrete Barrier (Temporary) 2,796.000

2,236.800

630-80370  
 

5,592.000

LF  

29.00000 145,951.205,032.800

64,867.20

0585 *Traffic Cone 130.000

185.000

630-80380  
 

500.000

EACH

1.10000 346.50315.000

203.50

0590 *Impact Attenuator (Temporary) 1.000

0.800

630-85010  
 

2.000

EACH

1,600.00000 2,880.001.800

1,280.00

0595 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

7,300.00000 7,300.001.000

0.00

0600 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00
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CAT NO0200 ROADWAY 

0605 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0610 F/A Asphalt Pavement Incentive 0.000

5,650.340

700-70012  
 

58,000.000

F A 

1.00000 5,650.345,650.340

5,650.34

0615 F/A Concrete Pavement Incentive 0.000

-56,410.380

700-70013  
 

-56,195.860

F A 

1.00000 -56,410.38-56,410.380

-56,410.38

0620 F/A Fuel Cost Adjustment -10,802.660

3,359.900

700-70016  
 

-7,442.760

F A 

1.00000 -7,442.76-7,442.760

3,359.90

0625 F/A Roadway Smoothness Incentive 0.000

3,787.430

700-70018  
 

3,787.430

F A 

1.00000 3,787.433,787.430

3,787.43

0630 F/A Asphalt Cement Cost Adjustment -13,898.370

-8,162.700

700-70019  
 

-13,898.370

F A 

1.00000 -22,061.07-22,061.070

-8,162.70

0635 F/A On-The-Job Trainee 3,057.000

0.000

700-70023  
 

4,480.000

F A 

1.00000 3,057.003,057.000

0.00

0640 F/A Obtain Power from Xcel Energy 0.000

14,151.910

700-70072  
 

14,151.910

F A 

1.00000 14,151.9114,151.910

14,151.91

0645 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0650 F/A ROW Monumentation 0.000

0.000

700-70593  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0740 Temporary Berms CO No. 2 MCR LI No.1 5,949.000

0.000

208-00300  
 

5,949.000

LF  

1.75000 10,410.755,949.000

0.00
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NO.
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CUMULATIVE
AMOUNT
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0745 Const Traf Sign (Spec) CO No.2 MCR LI No. 2 20.000

16.000

630-80344  
 

40.000

SF  

25.00000 900.0036.000

400.00

0750 54 In CSP CMO No.3 146.000

0.000

603-10540  
 

146.000

LF  

209.33000 30,562.18146.000

0.00

0755 54 In SES CMO No. 3 1.000

0.000

603-30054  
 

1.000

EACH

1,638.56000 1,638.561.000

0.00

0760 F/A 48 Inch Corrugated Steel Pipe Return CMO No. 3 0.000

0.000

700-70034  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0765 ABC (CL 3) CMO No. 4 20,518.000

0.000

304-03005  
 

20,518.000

CY  

26.93000 552,549.7420,518.000

0.00

0770 Clean Culvert CMO No. 5 0.000

1.000

202-04002  
 

1.000

EACH

2,000.00000 2,000.001.000

2,000.00

0775 Added Item (Dollar)/ Concrete Class D (Wall) Price 
Reduction CO No. 7

-1,215.000

0.000

900-00006  
 

-1,215.000

DOL 

1.00000 -1,215.00-1,215.000

0.00

0780 Added Item (Foot)/ Curb Type 2 (Section B) (Special) CO
No. 8 MCR LI No. 3

675.000

0.000

900-00012  
 

675.000

LF  

39.00000 26,325.00675.000

0.00

0785 F/A Aggregate Base Course (Class 6) CO No. 8 LI No. 4 0.000

0.000

700-70034  
 

0.000

F A 

3,000.00000 0.000.000

0.00

0790 Added Item (Lump Sum)/ Steel Piling Rehabilitation CO 
No. 8 LI No. 5

1.000

0.000

900-00014  
 

1.000

L S 

4,000.00000 4,000.001.000

0.00
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0795 F/A Aggregate Base Course (Class 6) CO No. 9 MCR LI No.
6

2,205.190

0.000

700-70034  
 

2,205.190

F A 

1.00000 2,205.192,205.190

0.00

CAT 7,034,843.211,237,415.847,622,849.69CURRENT AMT0200 $ $ $

CAT NO0300 G-04-BE 

0655 Removal of Slope and Ditch Paving 532.000

0.000

202-00026  
 

532.000

SY  

4.80000 2,553.60532.000

0.00

0660 *Removal of Asphalt Mat (Planing) 1,307.000

0.000

202-00240  
 

1,307.000

SY  

2.00000 2,614.001,307.000

0.00

0665 *Removal of Bridge Railing 744.000

0.000

202-00425  
 

744.000

LF  

29.00000 21,576.00744.000

0.00

0670 Structure Backfill (Flow-Fill) 18.000

0.000

206-00065  
 

18.000

CY  

160.00000 2,880.0018.000

0.00

0675 *Hot Mix Asphalt (Grading SX) (100) 0.000

237.710

403-34801  
 

237.710

TON 

43.00000 10,221.53237.710

10,221.53

0680 *Asphalt Cement Performance Grade (PG 76-28) 0.000

12.360

411-03345  
 

12.360

TON 

850.00000 10,506.0012.360

10,506.00

0685 Concrete Slope and Ditch Paving (Reinforced) 71.000

0.000

507-00100  
 

71.000

CY  

700.00000 49,700.0071.000

0.00

0690 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

1,455.000

SY  

22.00000 0.000.000

0.00

0695 Bridge Expansion Device (0-4 Inch) 68.000

0.000

518-01004  
 

68.000

LF  

160.00000 10,880.0068.000

0.00
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CAT NO0300 G-04-BE 

0700 Concrete Class D (Bridge) 76.000

0.000

601-03040  
 

76.000

CY  

530.00000 40,280.0076.000

0.00

0705 *Reinforcing Steel (Epoxy Coated) 17,284.000

0.000

602-00020  
 

17,284.000

LB  

1.10000 19,012.4017,284.000

0.00

0710 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

2.000

EACH

6,600.00000 13,200.002.000

0.00

0715 *Bridge Rail Type 10R (Special) 391.000

391.000

606-11015  
 

782.000

LF  

170.00000 132,940.00782.000

66,470.00

0720 F/A Bridge Deck Repair 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 316,363.5387,197.53348,373.53CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0725 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

27,500.00000 27,500.001.000

0.00

0730 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

14,800.00000 14,800.001.000

0.00

0735 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

730.00000 1,460.002.000

0.00

CAT 43,760.000.0043,760.00CURRENT AMT0400 $ $ $

$ 7,394,966.741,324,613.37$8,014,983.22$CURRENT AMTPROJECT TOTAL


